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1. This note has been prepared in order to seek approval of planning permission for 
the remediation works at the National Grid Property site, Bristol Road, 
Gloucester. The voluntary remediation will be limited to selective excavation 
contaminated hotspots, a legacy of the site former use as gasworks. Following 
remedial works the site will be reinstated to original ground level.    

                 
2. The remediation will require the offsite disposal of contaminated soils unsuitable 

for re-use on site, to a licensed facility. There will also be a requirement to import 
material to replace those removed and to provide a final capping layer to the 
areas of excavation. The import and export of material will be undertaken by 8 
wheel tipper wagons.  

 
3. There is no preferred route for HGV’s to access the site. However it is anticipated 

that the HGV movements associated with plant deliveries, import and export of 
will utilise the M5. Access to the M5 is likely gained at junction 12, using Bristol 
Road, the A38 and the B4008.   
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4. Access to the site is via secured double gates on the southern boundary from an 
unnamed metalled access road (former gasworks access) adjoining Bristol Road. 
The access road passes in an easterly direction beyond the site boundary and 
serves other premises namely the Ford car storage yard and Wales and West 
Utilities compound before terminating. There are two entrances to the site off the 
unnamed road, both of which are likely to be used during the works for vehicle 
and larger plant access. The unnamed road extends beyond the main site to the 
east and provides access to a Wales and West Utilities depot and plant, car 
dealership, self-storage and auction premises, and an undeveloped plot. While 
the shared access road is part of National Grid owned land, the remedial works 
will be undertaken within the fenced parcel of land to the north of the access road 
as detailed on the plan  and aerial snapshot below.  
 

 
 

5. During the works site deliveries / exports will access the site via 2 site entrances 
noted on the above plan. All vehicles will access the unnamed road from Bristol 
road. At times it may be necessary for some larger deliveries i.e. low loaders to 
reverse onto site from the unnamed access road. The photos below detail the 
junction of the unnamed access road with Bristol Road and also the site 
entrances from the unnamed road.  
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View of the junction of the unnamed access road and Bristol Road 
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View looking north to the junction to the unnamed access road (right) from Bristol Road 

 

View looking south to the junction to the unnamed access road (left) from Bristol Road 
 

6. Private vehicles from site visitors and operatives will be permitted to park on site. 
It is proposed that the site compound will be located in the former gasholder 
areas in the south west corner of the site.  
 

7. Prior to commencement of the works onsite a letter drop will be undertaken to the  
local businesses and residents providing a brief overview of what the works entail 



Bristol Road, Gloucester 
 

Construction Management Plan 773 / 001 
 
 

 
 
 
 

 

together with anticipated durations. The letter will also provide contact details 
should they have any queries or concerns throughout the project.  

 

8. The remediation works are scheduled for a period of approximately 15 weeks. 
Proposed working hours will be Monday to Friday 07.30 – 18.00hrs or as dictated 
by planning. Weekend working is not anticipated. Import an exporting HGV’s will 
generally be limited to 0800-17:30. 

 
9. The current remediation proposal will look to treat as much material onsite as 

possible through stabilisation techniques. It will however be necessary to remove 
some material that are unsuitable for treatment. It is anticipated will require the 
removal off-site of approximately 2,000 tonnes of soil that is unsuitable to be re-
used within the works. The strategy is to maximise the re-use of materials 
following laboratory analysis and on site segregation / treatment in order to 
minimise off site disposal to landfill with the subsequent replacement with clean 
aggregates. 

 
10. Based on the anticipated export quantities this material will have to be replaced 

with import currently we estimate approximately 2,000 tonnes of imported general 
fill and capping material shall be required. This figure will change depending upon 
the actual volume of material removed from site.   

 
11. Importation and exportation will take place using typical 30 tonne 8-wheel tipper 

wagons, which will be sheeted prior to leaving the site. Exportation will consist of 
soils loaded by a mechanical excavator from stockpiles on site. Importation will 
generally be crushed concrete and stone, not always first generation quarried 
stone, dependant on local market availability for recycled aggregates. 

 
12. Given the anticipated import and export volumes, it is calculated based on an 8 

wheel tipper wagon containing 19 tonnes that a total 210 wagon movements will 
be required.  

 
13. The export of contaminated soils is expected to be undertaken throughout a 

period of 26 days. As the material requiring disposal will only be available as and 
when it is encountered these days may not be continuous.  

 
14. The import is anticipated to take place over a period of 10 days, again this may 

not be a continuous period as the material will only be required once a void exists 
to back fill and to provide a surface capping layer over the completed works.  

 
15. To reduce congestion with other users of the access road and their delivery 

schedules, a “Just in time” booking system with be established.  
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16. Regular correspondence with Wales and West Utilities and Bristol Street Motors, 
who are the two major users of the road, will be maintained to pre-empt any busy 
time periods for traffic using the joint access road. Where possible, the existing 
businesses will be given priority for road use and our operatives will not be 
allowed to park on the access road to cause obstruction to other road users. 

 
17. Vehicles will be loaded within the site, where possible keeping to the existing 

hard standing surface, which will reduce the possibility of mud being carried onto 
the highway. A clean run-off leg will always be maintained on site. A road 
sweeper will be used as necessary to ensure that mud is not carried onto the 
highway and where it is that it is removed, and if required a wheel washing facility 
can be set up to further reduce the transference of mud onto the main highway.  

 
18. Materials storage will consist of stockpiles of soils and aggregates which will be 

located within the confines of the site works area. Treatment and stockpiling will 
be located centrally within the site. Generally this will consist of excavated 
materials that are pre-sampled (pre-classified). Stockpiles will be sealed to 
prevent ingress of water and to minimise dust generation and should the 
materials be of an odorous nature, these may be sheeted to prevent nuisance 
odours migrating off-site onto neighbouring properties. Imported materials will 
generally be placed directly at the point required for subsequent spreading and 
compaction by mechanical plant. 

 
19. All site facilities will be located within the site boundaries to include site 

management and welfare facilities in porta-cabin type units. Typically it is 
anticipated that a maximum of 12 persons will be working on site with occasional 
additional visiting staff or visitors. At this stage it is anticipated the site compound 
will be located in the south west corner of the site but this is subject to change 
should following the site investigation this area be deemed a remediation zone.  

 
20. The site is currently fenced / walled with defined boundaries the only means of 

access and egress is the two site entrances located off the unnamed access 
road. Wales and West Utilities have live apparatus on the western boundary of 
the site which is access through the site itself. 24/7 access will be required by 
Wales and West Utilities engineers to the gas system in times of emergencies. 

 
21. A detailed condition survey of both the un-named access road and the main 

highway junction with Bristol Road, will be carried out prior to the works 
commencing and on completion of the works, with all defects directly related to 
the site works being rectified before we demobilise from site. Any works to the 
roadways would require the approval and agreement of the local Highways 
Authority. 
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22. There will be a full system for environmental monitoring to include constant 
review of dust migration, vapour (odour), noise and vibration levels relative to any 
sensitive receptors and any mud being carried off-site by vehicles. Daily records 
will be maintained an example of which is included in Appendix 1.  Full details of 
the environmental monitoring works are detailed within the Environmental 
Management Plan for the site.  

 
23. Details of this Construction Management Plan will be communicated to all local 

businesses, with updates as and when required in advance of any particularly 
busy times within the works programme for vehicle movements. All site personnel 
and visitors will be made aware of the requirements of the Plan through pre-start 
Inductions and ongoing Task Briefings, with particular emphasis on keeping the 
highways clean and reducing all nuisance impact on local businesses.  
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Appendix 1 

Site Environmental Monitoring Logs 
 

 


